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SECTION SF 30 BLOCK 14 CONTINUATION PAGE  
         
SUMMARY OF CHANGES   
 
 
SECTION 00010 - SOLICITATION CONTRACT FORM  
                 
The contractor period of performance begin date has increased by 5 days from 10 days to 15 days.  
 
The performance period code Mandatory has been added.  
 
SPECIFICATIONS.   
 
Section 00800, SPECIAL CONTRACT REQUIREMENTS.  The following section has been deleted in its entirety 
and replaced with the attached. 
 
Section 01355, ENVIRONMENTAL PROTECTION.  The following section has been deleted in its entirety and 
replaced with the attached. 
 
Section 02325, DREDGING.  The following section has been deleted in its entirety and replaced with the attached. 
 
 
ATTACH. 
Section 00800 
Section 01355 
Section 02325 
 
(End of Summary of Changes)  
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SECTION 00800

SPECIAL CONTRACT REQUIREMENTS

1.1   COMMENCEMENT, PROSECUTION AND COMPLETION OF WORK (APR 1984) FAR 
52.211-10

a.  The Contractor shall be required to--

(1) commence work under this contract within 15 calendar days 
after the date the Contractor receives the notice to proceed,

(2)) have dredging equipment on-site to initiate dredging by 
September 01, 2003 or within 30 days of the notice to proceed, 
whichever comes first, prosecute the work diligently, and

(3) complete the entire work ready for use not later than 360 
calendar days after the date the Contractor receives notice to 
proceed.  The time stated for completion shall include final 
cleanup of the premises.

b.  Dredging operations at the project site will not be permitted from 
the date of receipt of "Notice to Proceed" through September 30, 2003.  
Upon receipt of notice to proceed, in lieu of dredging operations at 
the site, the Contractor shall promptly place all orders, award 
subcontracts, process required submittals and details to ensure 
effective action when construction operations at the site are required 
to commence.  Actual dredging operations at the site shall commence on 
October 01, 2003.

b.  Upon receipt of notice to proceed, the Contractor shall promptly 
place all orders, award subcontracts, process required submittals and 
details to ensure effective action when construction operations at the 
site are required to commence.

c.  Due to environmental restrictions, dredging West of Spectacle 
Island will not be permitted from 1 February to 15 June, inclusive, of 
any year.

1.2   LIQUIDATED DAMAGES - CONSTRUCTION  (Sept 2000) FAR 52.211-12

(a)  If the Contractor fails to complete the work within the time 
specified in the contract, the Contractor shall pay liquidated damages 
to the Government in the amount of $2,700.00 for each calendar day of 
delay until the work is completed or accepted.

(b)  If the Government terminates the Contractor's right to proceed, 
liquidated damages will continue to accrue until the work is completed. 
These liquidated damages are in addition to excess costs of repurchase 
under the Termination clause.

1.3   CONTRACT DRAWINGS AND SPECIFICATIONS (AUG 2000) DFARS 252.236-7001

(a) The Government will provide to the Contractor, without charge, one set 
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of contract drawings and specifications, except publications incorporated 
into the technical provisions by reference  The drawings will be provided 
to the Contractor in electronic or paper media as chosen by the Contracting 
Officer.

(b) The Contractor shall-

(1) Check all drawings furnished immediately upon receipt;

(2) Compare all drawings and verify the figures before laying out the 
work;

(3) Promptly notify the Contracting Officer of any discrepancies;

(4) Be responsible for any errors that might have been avoided by 
complying with this paragraph (b); and

(5) Reproduce and print contract drawings and specifications as needed.

(c) In general--

(1) Large-scale drawings shall govern small-scale drawings; and

(2) The Contractor shall follow figures marked on drawings in 
preference to scale measurements.

(d) Omissions from the drawings or specifications or the misdescription of 
details of work that are manifestly necessary to carry out the intent of 
the drawings and specifications, or that are customarily performed, shall 
not relieve the Contractor from performing such omitted or misdescribed 
details of the work. The Contractor shall perform such details as if fully 
and correctly set forth and described in the drawings and specifications.

(e) The work shall conform to the specifications, and to the contract 
drawings identified on the following index of drawings:

Drawing           Sheet
  No.              No.                    Title                     

                                        BOSTON HARBOR
                                        MAINTENANCE DREDGING
                                        40 & 35-FOOT CHANNEL
                                        40-FOOT ANCHORAGE
                                        BOSTON, MASSACHUSETTS

C-1                2                    40-Foot Broad Sound-North
                                        Channel Plan No.1, Index To
                                        Drawings, Legend, And
                                        Navigation Aids

                                        MAINTENANCE DREDGING OF
                                        THE FEDERAL NAVIGATION CHANNEL
                                        BOSTON, MASSACHUSETTS
                                        40-foot Broad Sound - North
                                        Channel

C-1                2                    Plan No. 1 and Index to
                                        Drawings

DOCUMENT 00800  Page 3
Amendment No. 0001   07/14/03



DACW33-03-B-0006

1.4   DESIGNATED BILLING OFFICE

Reference Contract Clause titled "PROMPT PAYMENT FOR CONSTRUCTION 
CONTRACTS" located in SECTION 00700, CONTRACT CLAUSES.  The "designated 
billing office" will be the Construction Area Engineer, Resident Engineer 
or project office where the Contracting Officer Representative for this 
contract is located.  The Contractor will be notified of the exact location 
of this office at the project preconstruction conference specified in 
Section 01110 SUMMARY OF WORK.

1.5   BID GUARANTEE  (SEP 1996) FAR 52.228-1

  (a) Failure to furnish a bid guarantee in the proper form and amount, 
by the time set for opening of bids, may be cause for rejection of the 
bid.

  (b) The bidder shall furnish a bid guarantee in the form of a firm 
commitment, e.g., bid bond supported by good and sufficient surety or 
sureties acceptable to the Government, postal money order, certified 
check, cashier's check, irrevocable letter of credit, or, under 
Treasury Department regulations, certain bonds or notes of the United 
States.  The Contracting Officer will return bid guarantees, other than 
bid bonds, (1) to unsuccessful bidders as soon as practicable after the 
opening of bids, and (2) to the successful bidder upon execution of 
contractual documents and bonds (including any necessary coinsurance or 
reinsurance agreements), as required by the bid as accepted.

  (c) The amount of the bid guarantee shall be twenty percent of the 
bid price or $3,000,000, whichever is less.

  (d) If the successful bidder, upon acceptance of its bid by the 
Government within the period specified for acceptance, fails to execute 
all contractual documents or furnish executed bond(s) within 10 days 
after receipt of the forms by the bidder, the Contracting Officer may 
terminate the contract for default.

  (e) In the event the contract is terminated for default, the bidder 
is liable for any cost of acquiring the work that exceeds the amount of 
its bid, and the bid guarantee is available to offset the difference.

1.6   PERFORMANCE OF WORK BY THE CONTRACTOR  (APR 1984) FAR 52.236-1

The Contractor shall perform on the site, and with its own organization, 
work equivalent to at least twenty percent (20%) of the total amount of 
work to be performed under the contract.  This percentage may be reduced by 
a supplemental agreement to this contract if, during performing the work, 
the Contractor requests a reduction and the Contracting Officer determines 
that the reduction would be to the advantage of the Government.

1.7   OBSTRUCTION OF NAVIGABLE WATERWAYS DFAR 252.236-7002(DEC 1991)

(a) The Contractor shall-

(1) Promptly recover and remove any material, plant, machinery, or 
appliance which the contractor loses, dumps, throws overboard, sinks, 
or misplaces, and which, in the opinion of the Contracting Officer, may 
be dangerous to or obstruct navigation;

(2) Give immediate notice, with description and locations of any such 
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obstructions, to the Contracting Officer; and

(3) When required by the Contracting Officer, mark or buoy such 
obstructions until the same are removed.

(b) The Contracting Officer may-

(1) Remove the obstructions by contract or otherwise should the 
Contractor refuse, neglect, or delay compliance with paragraph (a) of 
this clause; and

(2) Deduct the cost of removal from any monies due or to become due to 
the Contractor; or

(3) Recover the cost of removal under the Contractor's bond.

(c) The Contractor's liability for the removal of a vessel wrecked or sunk 
without fault or negligence is limited to that provided in Sections 15, 19, 
and 20 of the River and Harbor Act of March 3, 1899 (33 U.S.C. 410 et.seq.).

1.8   PAYMENT FOR MOBILIZATION AND DEMOBILIZATION
      (DEC 1991) DFARS 252.236-7004..

a.  The Government will pay all costs for the mobilization and 
demobilization of all of the Contractor's plant and equipment at the 
contract lump sum price for this item.

(1)  Sixty percent (60%) of the lump sum price upon completion of the 
Contractor's mobilization at the work site.

(2)  The remaining forty (40%) percent upon completion of 
demobilization.

b.  The Contracting Officer may require the Contractor to furnish cost data 
to justify this portion of the bid if the Contracting Officer believes that 
the percentages in paragraphs a(1) and a(2) of this clause do not bear a 
reasonable relation to the cost of the work in this contract.

(1)  Failure to justify such price to the satisfaction of the 
Contracting Officer will result in payment, as determined by the 
Contracting Officer, of --

(i)   Actual mobilization costs at completion of mobilization;

(ii)  Actual demobilization costs at completion of demobilization; 
and

(iii) The remainder of this item in the final payment under this 
contract.

(2)  The Contracting Officer's determination of the actual costs in 
paragraph b(1) of this clause is not subject to appeal.

1.9   QUANTITY SURVEYS. (APR 1984) ALTERNATE 1 FAR 52.236-16

a) Quantity surveys shall be conducted, and the data derived from these 
surveys shall be used in computing the quantities of work performed and 
the actual construction completed and in place.
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(b) The Government shall conduct the original and final surveys and 
make the computations based on them. The Contractor shall conduct the 
surveys for any periods for which progress payments are requested and 
shall make the computations based on these surveys. All surveys 
conducted by the Contractor shall be conducted under the direction of a 
representative of the Contracting Officer, unless the Contracting 
Officer waives this requirement in a specific instance.

(c) Promptly upon completing a survey, the Contractor shall furnish the 
originals of all field notes and all other records relating to the 
survey or to the layout of the work to the Contracting Officer, who 
shall use them as necessary to determine the amount of progress 
payments. The Contractor shall retain copies of all such material 
furnished to the Contracting Officer.

1.10   LAYOUT OF WORK  (APR 1984) 52.236-17

The Contractor shall lay out its work from Government established base 
lines and bench marks indicated on the drawings, and shall be responsible 
for all measurements in connection with the layout. The Contractor shall 
furnish, at its own expense, all stakes, templates platforms, equipment, 
tools, materials, and labor required to lay out any part of the work. The 
Contractor shall be responsible for executing the work to the lines and 
grades that may be established or indicated by the Contracting Officer. The 
Contractor shall also be responsible for maintaining and preserving all 
stakes and other marks established by the Contracting Officer until 
authorized to remove them. If such marks are destroyed by the Contractor or 
through its negligence before their removal is authorized, the Contracting 
Officer may replace them and deduct the expense of the replacement from any 
amounts due or to become due to the Contractor. 

    -- End of Section -- 
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SECTION 01355

ENVIRONMENTAL PROTECTION

PART 1   GENERAL

1.1   REFERENCES

The publications listed below form a part of this specification to the 
extent referenced.  The publications are referred to in the text by basic 
designation only.

U.S. NATIONAL ARCHIVES AND RECORDS ADMINISTRATION (NARA)

33 CFR 328 Definitions

40 CFR 68 Chemical Accident Prevention Provisions

40 CFR 279 Standards for the Management of Used Oil

40 CFR 302 Designation, Reportable Quantities, and 
Notification

40 CFR 355 Emergency Planning and Notification

ENGINEERING MANUALS (EM)

EM 385-1-1 (1996) U.S. Army Corps of Engineers Safety 
and Health Requirements Manual

1.2   DEFINITIONS

1.2.1   Environmental Pollution and Damage

Environmental pollution and damage is the presence of chemical, physical, 
or biological elements or agents which adversely affect human health or 
welfare; unfavorably alter ecological balances of importance to human life; 
affect other species of importance to humankind; or degrade the environment 
aesthetically, culturally and/or historically.

1.2.2   Environmental Protection

Environmental protection is the prevention/control of pollution and habitat 
disruption that may occur to the environment during construction.  The 
control of environmental pollution and damage requires consideration of 
land, water, and air; biological and cultural resources; and includes 
management of visual aesthetics; noise; solid, chemical, gaseous, and 
liquid waste; radiant energy and radioactive material as well as other 
pollutants.

SECTION 01355  Page 3
Amendment No. 0001   07/14/03



DACW33-03-B-0006

1.2.3   Contractor Generated Hazardous Waste

Contractor generated hazardous waste means materials that, if abandoned or 
disposed of, may meet the definition of a hazardous waste.  These waste 
streams would typically consist of material brought on site by the 
Contractor to execute work, but are not fully consumed during the course of 
construction.  Examples include, but are not limited to, excess paint 
thinners (i.e. methyl ethyl ketone, toluene etc.), waste thinners,excess 
paints, excess solvents, waste solvents, and excess pesticides, and 
contaminated pesticide equipment rinse water.

1.2.4   Pesticide

Pesticide is defined as any substance or mixture of substances intended for 
preventing, destroying, repelling, or mitigating any pest, or intended for 
use as a plant regulator, defoliant or desiccant.

1.2.5   Pests

The term "pests" means arthropods, birds, rodents, nematodes, fungi, 
bacteria, viruses, algae, snails, marine borers, snakes, weeds and other 
organisms (except for human or animal disease-causing organisms) that 
adversely affect well-being of personnel and animals; attack or damage real 
property, supplies, equipment, or vegetation; or are otherwise undesirable.

1.2.6   Waters of the United States

All waters which are under the jurisdiction of the Clean Water Act, as 
defined in 33 CFR 328.

1.3   GENERAL REQUIREMENTS

The Contractor shall minimize environmental pollution and damage that may 
occur as the result of construction operations.  The environmental 
resources within the project boundaries and those affected outside the 
limits of permanent work shall be protected during the entire duration of 
this contract.  The Contractor shall comply with all applicable 
environmental Federal, State, and local laws and regulations.  The 
Contractor shall be responsible for any delays resulting from failure to 
comply with environmental laws and regulations.

1.4   SUBCONTRACTORS

The Contractor shall ensure compliance with this section by subcontractors.

1.5   PAYMENT

No separate payment will be made for work covered under this section.  The 
Contractor shall be responsible for payment of fees associated with 
environmental permits, application, and/or notices obtained by the 
Contractor.  All costs associated with this section shall be included in 
the contract price.  The Contractor shall be responsible for payment of all 
fines/fees for violation or non-compliance with Federal, State, Regional 
and local laws and regulations.

1.6   SUBMITTALS

Government approval is required for submittals with a "G" designation; 
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submittals not having a "G" designation are for information only.  When 
used, a designation following the "G" designation identifies the office 
that will review the submittal for the Government.  The following shall be 
submitted in accordance with Section 01330 SUBMITTAL PROCEDURES:

SD-01 Preconstruction Submittals

Environmental Protection Plan; G, RE

  The environmental protection plan.

SD-03 Product Data

Fish Startle Equipment and Sonar; G, RE.

Submit for review and approval sufficient data showing compliance 
with specification requirements.

SD-07 Certificates

Fisheries Observer; G, ED.

Submit for review and approval the name and qualifications of the 
Fisheries Observer.  Present evidence that the Fisheries Observer 
is acceptable to the Massachusetts Division of Marine Fisheries 
and the National Marine Fisheries Service.

Marine Mammal Observer; G, ED.

Submit for review and approval the name and qualifications of the 
Marine Mammal Observer.  Present evidence that the Marine Mammal 
Observer meets the qualifications as specified in the "Conditions 
Recommended be the National Marine Fisheries Service for Projects 
Funded or Undertaken by the Corps of Engineers that Include 
Disposal of Dredged Material at the Massachusetts Bay Disposal 
Site" attached at the end of this section.

1.7   ENVIRONMENTAL PROTECTION PLAN

Prior to commencing construction activities or delivery of materials to the 
site, the Contractor shall submit an Environmental Protection Plan for 
review and approval by the Contracting Officer.  The purpose of the 
Environmental Protection Plan is to present a comprehensive overview of 
known or potential environmental issues which the Contractor must address 
during construction.  Issues of concern shall be defined within the 
Environmental Protection Plan as outlined in this section.  The Contractor 
shall address each topic at a level of detail commensurate with the 
environmental issue and required construction task(s).  Topics or issues 
which are not identified in this section, but which the Contractor 
considers necessary, shall be identified and discussed after those items 
formally identified in this section.  Prior to submittal of the 
Environmental Protection Plan, the Contractor shall meet with the 
Contracting Officer for the purpose of discussing the implementation of the 
initial Environmental Protection Plan; possible subsequent additions and 
revisions to the plan including any reporting requirements; and methods for 
administration of the Contractor's Environmental Plans.  The Environmental 
Protection Plan shall be current and maintained onsite by the Contractor.

1.7.1   Compliance
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No requirement in this Section shall be construed as relieving the 
Contractor of any applicable Federal, State, and local environmental 
protection laws and regulations.  During Construction, the Contractor shall 
be responsible for identifying, implementing, and submitting for approval 
any additional requirements to be included in the Environmental Protection 
Plan.

1.7.2   Contents

The environmental protection plan shall include, but shall not be limited 
to, the following:

a.  Name(s) of person(s) within the Contractor's organization who 
is(are) responsible for ensuring adherence to the Environmental 
Protection Plan.

b.  Name(s) and qualifications of person(s) responsible for manifesting 
hazardous waste to be removed from the site, if applicable.

c.  Name(s) and qualifications of person(s) responsible for training 
the Contractor's environmental protection personnel.

d.  Description of the Contractor's environmental protection personnel 
training program.

e.  A silt and sediment control plan which identifies the equipment and 
construction methods to minimize dispersment of silt and sediment 
during dredging operations.  The plan shall include monitoring and 
reporting requirements to assure that the control measures are in 
compliance with the plan.

j.  The Spill Control plan shall include the procedures, instructions, 
and reports to be used in the event of an unforeseen spill of a 
substance regulated by 40 CFR 68, 40 CFR 302, 40 CFR 355, and/or 
regulated under State or Local laws and regulations.  The Spill Control 
Plan supplements the requirements of EM 385-1-1.  This plan shall 
include as a minimum:

1.  The name of the individual who will report any spills or 
hazardous substance releases and who will follow up with complete 
documentation.  This individual shall immediately notify the 
Contracting Officer and the local Fire Department in addition to 
the legally required Federal, State, and local reporting channels 
(including the National Response Center 1-800-424-8802) if a 
reportable quantity is released to the environment.  The plan 
shall contain a list of the required reporting channels and 
telephone numbers.

2.  The name and qualifications of the individual who will be 
responsible for implementing and supervising the containment and 
cleanup.

3.  Training requirements for Contractor's personnel and methods 
of accomplishing the training.

4.  A list of materials and equipment to be immediately available 
at the job site, tailored to cleanup work of the potential 
hazard(s) identified.
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5.  The names and locations of suppliers of containment materials 
and locations of additional fuel oil recovery, cleanup, 
restoration, and material-placement equipment available in case of 
an unforeseen spill emergency.

6.  The methods and procedures to be used for expeditious 
contaminant cleanup.

k.  A non-hazardous solid waste disposal plan identifying methods and 
locations for solid waste disposal including debris collected during 
dredging operations.  The Contractor shall identify any subcontractors 
responsible for the transportation and disposal of solid waste.  
Licenses or permits shall be submitted for solid waste disposal sites 
that are not a commercial operating facility.  Evidence of the disposal 
facility's acceptance of the solid waste shall be attached to this plan 
during the construction.

m.  An air pollution control plan detailing provisions to assure that 
dust, debris, materials, trash, etc., do not become air borne and 
travel off the project site.

n.  A contaminant prevention plan that: identifies potentially 
hazardous substances to be used on the job site; identifies the 
intended actions to prevent introduction of such materials into the 
air, water, or ground; and details provisions for compliance with 
Federal, State, and local laws and regulations for storage and handling 
of these materials.  In accordance with EM 385-1-1, a copy of the 
Material Safety Data Sheets (MSDS) and the maximum quantity of each 
hazardous material to be on site at any given time shall be included in 
the contaminant prevention plan.  As new hazardous materials are 
brought on site or removed from the site, the plan shall be updated.

o.  Protection of Fish and Wildlife Resources:  The Contractor shall 
prepare and submit a "Fish Detection and Protection Plan" and a "Marine 
Mammal Protection Plan" as part of the Environmental Protection Plan.  
The plan shall include the names and qualifications of the designated 
observers, as well as specific details regarding protection of fish and 
wildlife resources during the work, including the type of fish 
deterrent system that will be used.  If at any time during the 
implementation of the project, a significant fish kill or significant 
water quality problem occurs, and can be attributed to the project, all 
site activities impacting the water shall cease until the source of the 
problem is identified.  Adequate mitigating measures shall be followed 
upon discussion with the appropriate state, Federal, State, and local 
agencies.  The Contractor shall also comply with all aspects of the 
"Legal Requirements for operation of any vessel around North Atlantic 
Right Whales:" and other requirements relative to the protection of 
marine mammals attached at the end of this section.  See also Section 
02492 UNDERWATER DRILLING AND BLASTING for additional requirements for 
the protection of fish and wildlife to be included in the plans.

1.7.3   Appendix

Copies of all environmental permits, permit application packages, approvals 
to construct, notifications, certifications, reports, and termination 
documents shall be attached,as an appendix, to the Environmental Protection 
Plan.
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1.8   PROTECTION FEATURES

This paragraph supplements the Contract Clause PROTECTION OF EXISTING 
VEGETATION, STRUCTURES, EQUIPMENT, UTILITIES, AND IMPROVEMENTS.  Prior to 
start of any onsite construction activities, the Contractor and the 
Contracting Officer shall make a joint condition survey.  Immediately 
following the survey, the Contractor shall prepare a brief report including 
a plan describing the features requiring protection under the provisions of 
the Contract Clauses, which are not specifically identified on the drawings 
as environmental features requiring protection along with the condition of 
trees, shrubs and grassed areas immediately adjacent to the site of work 
and adjacent to the Contractor's assigned storage area and access route(s), 
as applicable.  This survey report shall be signed by both the Contractor 
and the Contracting Officer upon mutual agreement as to its accuracy and 
completeness.  The Contractor shall protect those environmental features 
included in the survey report and any indicated on the drawings, regardless 
of interference which their preservation may cause to the Contractor's work 
under the contract.

1.9   SPECIAL ENVIRONMENTAL REQUIREMENTS

The Contractor shall comply with the special environmental requirements 
included below.  These special environmental requirements are an outgrowth 
of environmental commitments made by the Government during the project 
development.

1.9.1   Fisheries Observer

The Contractor shall provide the services of a Fisheries Observer with 
qualifications acceptable to the Massachusetts Division of Marine Fisheries 
and the National Marine Fisheries Service.  The Fisheries Observer will be 
responsible for prohibiting blasting operations during the passage of 
schools of fish and other duties as specified, including performing marine 
mammal observer duties in the absence of the Marine Mammal Observer.  
Funding of the Fisheries Observer shall be the Contractor's responsibility. 
 The Fisheries Observer shall be approved by the Contracting Officer.  The 
Contractor shall provide sonar equipment and fish startle equipment for the 
exclusive use of the Fisheries Observer for performing dredging blasting 
operations at the specific locations and time periods specified in Section 
02325 DREDGING02328 UNDERWATER DRILLING AND BLASTING..

  Sonar (hydroacoustic monitoring equipment) shall be a side-scan type, 
which can provide a low target recognition value, distance to fish, 
determine the direction the fish are traveling, and provide a record of 
the information collected on a tape or disk.

  Fish startle equipment shall be capable of deterring fish from the 
family Cupeidae (blueback herring, alewife) using high amplitude sound 
at specific frequencies.  The equipment shall be similar or approved 
equal to Electronic Fish Startle System (EFSS) by Sonalysts, Inc., 215 
Parkway North, Waterford, CT.

1.9.1.1   Marine Mammal Observer

The Contractor shall provide the services of a Marine Mammal Observer with 
qualifications and duties as specified in the "Conditions Recommended by 
the National Marine Fisheries Service for Projects Funded or Undertaken by 
the Corps of Engineers that Include Disposal of Dredged Material at the 
Massachusetts Bay Disposal Site" attached at the end of this section.  
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Provide whale mammal observers on board the scows transiting to the MBDS 
from February 1 to May 31 to avoid potential ship strikes, and for all 
underwater blasting operations.  The Marine Mammal Observer will be 
responsible for prohibiting harassment of marine mammals and sea turtles 
during disposal operations, February 1 to May 31, and for all blasting 
operations.  Funding of the Marine Mammal Observer shall be the 
Contractor's responsibility.  The Marine Mammal Observer shall be approved 
by the Contracting Officer.

1.10   ENVIRONMENTAL ASSESSMENT OF CONTRACT DEVIATIONS

Any deviations, requested by the Contractor, from the drawings,plans and 
specifications which may have an environmental impact will be subject to 
approval by the Contracting Officer and may require an extended review, 
processing, and approval time.  The Contracting Officer reserves the right 
to disapprove alternate methods, even if they are more cost effective, if 
the Contracting Officer determines that the proposed alternate method will 
have an adverse environmental impact.

1.11   NOTIFICATION

The Contracting Officer will notify the Contractor in writing of any 
observed noncompliance with Federal, State or local environmental laws or 
regulations, permits, and other elements of the Contractor's Environmental 
Protection plan.  The Contractor shall, after receipt of such notice, 
inform the Contracting Officer of the proposed corrective action and take 
such action when approved by the Contracting Officer.  The Contracting 
Officer may issue an order stopping all or part of the work until 
satisfactory corrective action has been taken.  No time extensions shall be 
granted or equitable adjustments allowed to the Contractor for any such 
suspensions.  This is in addition to any other actions the Contracting 
Officer may take under the contract, or in accordance with the Federal 
Acquisition Regulation or Federal Law.

PART 2   PRODUCTS (NOT USED)

PART 3   EXECUTION

3.1   ENVIRONMENTAL PERMITS AND COMMITMENTS

This Article supplements the Contractor's responsibility under the contract 
clause PERMITS AND RESPONSIBILITIES to the extent that the Government has 
already obtained the listed environmental permits issued for the Boston 
Harbor maintenance Project.  A Coastal Zone Consistency Determination has 
been obtained for this project.  The Contractor shall comply with permit 
terms and conditions that are applicable to this contract.  Such applicable 
terms and conditions have been extracted from the permit and are specified 
in the various sections of these specifications and on the contract 
drawings.  The above referenced document shall not be relied on for 
contract requirements.  In the event a discrepancy is discovered between 
the reference document and these specifications or the contract drawings, 
the Contractor shall notify the Contracting Officer for clarification.  The 
Contracting Officer will rely on permit requirements and conditions to 
resolve perceived conflicts.  A copy of the Coastal Zone Consistency 
Determination obtained for this project is included at the end of this 
section for reference only.

3.2   WATER RESOURCES
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The Contractor shall keep construction activities under surveillance, 
management, and control to avoid pollution of surface and ground waters.

3.3   AIR RESOURCES

Equipment operation, activities, or processes performed by the Contractor 
shall be in accordance with all Federal and State air emission and 
performance laws and standards.

3.3.1   Particulates

Dust particles; aerosols and gaseous by-products from construction 
activities shall be controlled at all times, including weekends, holidays 
and hours when work is not in progress.  The Contractor shall comply with 
all State and local visibility regulations.

3.3.2   Odors

Odors from construction activities shall be controlled at all times.  The 
odors shall not cause a health hazard and shall be in compliance with State 
regulations and/or local ordinances.

3.3.3   Sound Intrusions

The Contractor shall keep construction activities under surveillance and 
control to minimize environment damage by noise.  The Contractor shall 
comply with the provisions of the State of Massachusetts rules.

3.4   CHEMICAL MATERIALS MANAGEMENT AND WASTE DISPOSAL

Disposal of wastes shall be as directed below, unless otherwise specified 
in other sections and/or shown on the drawings.

3.4.1   Solid Wastes

Solid wastes shall be placed in containers which are emptied on a regular 
schedule.  Handling, storage, and disposal shall be conducted to prevent 
contamination.  Segregation measures shall be employed so that no hazardous 
or toxic waste will become co-mingled with solid waste.  The Contractor 
shall transport solid waste off Government property and dispose of it in 
compliance with Federal, State, and local requirements for solid waste 
disposal.  The Contractor shall verify that the selected transporters and 
disposal facilities have the necessary permits and licenses to operate.  
The Contractor shall comply with Federal, State, and local laws and 
regulations pertaining to the use of landfill areas.

3.4.2   Fuel and Lubricants

Storage, fueling and lubrication of equipment and motor vehicles shall be 
conducted in a manner that affords the maximum protection against spill and 
evaporation.  Fuel, lubricants and oil shall be managed and stored in 
accordance with all Federal, State, Regional, and local laws and 
regulations.  Used lubricants and used oil to be discarded shall be stored 
in marked corrosion-resistant containers and recycled or disposed in 
accordance with 40 CFR 279, State, and local laws and regulations.  Storage 
of fuel on the project site shall be accordance with all Federal, State, 
and local laws and regulations.

3.5   HISTORICAL, ARCHAEOLOGICAL, AND CULTURAL RESOURCES
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If during excavation or other construction activities any previously 
unidentified or unanticipated historical, archaeological, and cultural 
resources are discovered or found, all activities that may damage or alter 
such resources shall be temporarily suspended.  Resources covered by this 
paragraph include but are not limited to: any human skeletal remains or 
burials; artifacts; shell, midden, bone, charcoal, or other deposits; rock 
alignments, pavings, wall, or other constructed features; and any 
indication of agricultural or other human activities.  Upon such discovery 
or find, the Contractor shall immediately notify the Contracting Officer so 
that the appropriate authorities may be notified and a determination made 
as to their significance and what, if any, special disposition of the finds 
should be made.  The Contractor shall cease all activities that may result 
in impact to or the destruction of these resources.  The Contractor shall 
secure the area and prevent employees or other persons from trespassing on, 
removing, or otherwise disturbing such resources.

3.6   BIOLOGICAL RESOURCES

The Contractor shall minimize interference with, disturbance to, and damage 
to fish, wildlife, and plants including their habitat.  The Contractor 
shall be responsible for the protection of threatened and endangered animal 
and plant species including their habitat in accordance with Federal, 
State, Regional, and local laws and regulations.

3.7   PREVIOUSLY USED EQUIPMENT

The Contractor shall clean all previously used construction equipment prior 
to bringing it onto the project site.  The Contractor shall ensure that the 
equipment is free from soil residuals, egg deposits from plant pests, 
noxious weeds, and plant seeds.  The Contractor shall consult with the USDA 
jurisdictional office for additional cleaning requirements.

3.8   MAINTENANCE OF POLLUTION FACILITIES

The Contractor shall maintain permanent and temporary pollution control 
facilities and devices for the duration of the contract or for that length 
of time construction activities create the particular pollutant.

3.9   TRAINING OF CONTRACTOR PERSONNEL

The Contractor's personnel shall be trained in all phases of environmental 
protection and pollution control.  The Contractor shall conduct 
environmental protection/pollution control meetings for all Contractor 
personnel prior to commencing construction activities.  Additional meetings 
shall be conducted for new personnel and when site conditions change.  The 
training and meeting agenda shall include:  methods of detecting and 
avoiding pollution; familiarization with statutory and contractual 
pollution standards; installation and care of devices, vegetative covers, 
and instruments required for monitoring purposes to ensure adequate and 
continuous environmental protection/pollution control; anticipated 
hazardous or toxic chemicals or wastes, and other regulated contaminants;  
recognition and protection of archaeological sites, artifacts, and 
endangered species and their habitat that are known to be in the area.

3.10   POST CONSTRUCTION CLEANUP

The Contractor shall clean up all areas used for construction in accordance 
with Contract Clause: "Cleaning Up".  The Contractor shall, unless 
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otherwise instructed in writing by the Contracting Officer, obliterate all 
signs of temporary construction facilities such as haul roads, work area, 
structures, foundations of temporary structures, stockpiles of excess or 
waste materials, and other vestiges of construction prior to final 
acceptance of the work.  The disturbed area shall be graded, filled and the 
entire area seeded unless otherwise indicated.
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                          ATTACHMENTS

Boston Harbor Fisheries (and Marine Mammal) Observer Criteria

The fisheries observer should have an educational background in marine 
biology, general experience aboard dredges, and hands on field experience 
with Massachusetts marine fish species.  A person who does not have a 
college degree in marine biology or related field may be qualified as an 
observer if s/he has field experience with fisheries, sonar, and fish 
startle systems..

1.  Education: College degree (B.S. or higher) in marine biology or 
related field.

2.  Field Experience and Equivalents:  

   a.  Documented field research focused on Massachusetts marine 
fish species or its habitat OR has worked at least two years on a 
commercial fishing vessel identifying and locating at least two of 
the following fish species, rainbow smelt, alewife, blueback 
herring, menhaden, winter flounder, and striped bass, using sonar 
AND

   b.  Has at least one month of work experience with a fish 
startle system.

3.  Dredge Experience: Experience in any capacity aboard dredges of the 
same type as those to be used in the proposed project, would be helpful.

4. Skill Set - Observers must be able to:

   a. identify the following six species: rainbow smelt (Osmerus 
mordax), alewife (Alosa pseudoharengus), blueback herring (Alosa 
aestivalis), menhaden (Brevoortia tyrannus),  winter flounder 
(Pseudopleuonectes americanus), and striped bass (Morone saxatilis
).

   b.  take standard field measurements (total length and weight) 
of fish killed by blasting (i.e. floating at the surface), if more 
than a few dozen fish.  If hundreds or thousands of fish are 
killed, then representative samples will be taken.

   c.  run the fish startle system and observe and record the 
behavior of fish before and during use of the fish startle system.

   d.  observe fish patterns and any marine mammals (such as 
harbor porpoises and seals) in the area, and advise dredge and 
disposal operators on the appropriate blast timing to avoid 
impacting these biological resources.

   e.  provide a summary report of data collected on fish 
behavior, before and during the use of the fish startle system, 
results of fish killed (including species, length, and weight) 
during blasting, and observations of marine mammals to dredging 
and blasting operations.
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Conditions Recommended by the National Marine Fisheries Service for 
Projects Funded or Undertaken by the Corps of Engineers that Include 
Disposal of Dredged Material at the Massachusetts Bay Disposal Site

(1)  From February 1 through May 31 of any year, disposal vessels including 
tugs, barges, and scows transiting between the dredge site and the 
Massachusetts Bay Disposal Site shall operate at speeds not to exceed 5 
knots after sunset, before sunrise, or in daylight conditions where 
visibility is less than one nautical mile.  Disposal shall not proceed if 
these requirements cannot be met due to weather or sea conditions.  In that 
regard, the vessel captain and/or contractor should be aware of predicted 
conditions before departing for the disposal site.  The intent of this 
condition is to reduce the potential for vessel collisions with threatened 
and endangered species, including right whales.

(2)  From February 1 through May 31 of any year, an approved marine 
observer (i.e., meeting the attached National Marine Fisheries Service 
(NMFS) criteria on observer qualifications, including the specified skill 
sets for sea turtles and whales) must be present aboard disposal vessel 
transiting between the dredge site and the Massachusetts Bay Disposal Site 
during daylight hours.  When threatened or endangered species are observed 
to be present, the vessel captain shall, except when precluded by safety 
considerations, follow the advice of the marine mammal observer to avoid 
harassment of or direct impact to individual animals.  The observer shall 
fully complete a separate Corps of Engineers marine mammal observation 
report for every sighting and shall ensure that this report is received by 
the Corps New England District, Environmental Resources Section (fax number 
(978) 318-8560) and The Regulatory Compliance Branch (fax number (978) 
318-8303) within one week of the trip date.  The observer shall maintain 
contact with the NMFS (Habitat and Protected Resource Division, phone 
number (508)281-9328) and other recognized experts to provide and receive 
information regarding the presence and distribution of threatened and 
endangered species in Massachusetts Bay.  All right whale sightings 
(including location) shall be reported.  The contractor or observer shall 
call a pager # 978-585-8473 if a right whale is spotted.  The intent of 
this condition is to reduce the potential for vessel collisions with 
threatened and endangered species, including right whales, and to minimize 
potential impacts of dredged material disposal on threatened and endangered 
species.

Marine mammal observers shall use the following guidelines to minimize 
conflicts with threatened or endangered species:

(a)  A marine mammal observer shall be posted on lookout at all times 
during daylight hours when disposal vessels have left the harbor and are 
underway or at the disposal site.

(b)  Disposal vessels shall not approach threatened or endangered species 
closer that 100 feet (see additional condition below for approaching right 
whales).

(c)  Disposal vessels shall adhere to the attached NMFS regulations for 
approaching right whales, 50 CFR Part 222.32, which restrict approaches 
within 500 yards of a right whale and specify avoidance measures for 
vessels that encounter right whales.

(d)  If threatened or endangered species are sighted within 500 feet from 
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the disposal point, dredged material shall not be released. In this case, 
the vessel captain may elect to wait until the animals move away from the 
disposal point prior to disposal, or, subject to the judgement of the 
observer, may dispose at an authorized alternative disposal location under 
the same restrictions noted herein for disposal at the primary disposal 
location.

(e)  If threatened or endangered species are sighted between 500 feet and 
1500 feet from the disposal point, the observer shall note the animal's 
behavior, relative position, and direction and speed of movement to 
determine if release of dredged material is likely to harass or endanger 
the animals.  For example, whales actively feeding at or near the disposal 
point are more likely that resting whales to interact with released 
sediments.  If the observer judges that disposal is likely to harass or 
endanger the animals, the observer shall inform the vessel captain and 
disposal shall be delayed until the animals change their behavior or move 
away such that the observer judges that no danger to the animals will 
result from disposal.

OBSERVER CREDENTIALS

Certain credentials and experience might indicate an observer has the 
skills listed below.  Ideally, the applicant will have an educational 
background in marine biology, general experience aboard dredges, and hands 
on field experience with the species of concern.

A person who does not have a college degree in marine biology or a related 
field may be qualified as an observer if she/he has successfully completed 
an approved endangered species dredge observer training program (item 3a), 
and has twice the experience identified as necessary in items 2b, 3c, and 
3d.

1.   EDUCATION: College degree (BS or higher) in marine biology or a 
related field, and

2.   DREDGE/FLOAT EXPERIENCE:

a)   For shortnose sturgeon or sea turtle observers: Work for a minimum or 
one week in any capacity aboard dredges of the same type as those to be 
used in the proposed project, or

b)   For large whale observers: Work for a minimum of two months as a 
naturalist or wildlife guide aboard an active whale watch vessel or other 
vessel primarily engaged in the observation of large whales in the wild, and

3.   FIELD EXPERIENCE AND EQUIVALENTS

a)   Successful completion of an approved endangered species dredge 
observer training course, or

b)   Documented field research focused on the species or its habitat, or

c)   Work for a minimum of four months as an endangered species 
observer-in-training aboard dredges that have interacted with the species 
in question, or

d)   Active involvement for a minimum of one year in organized responses to 
protected species stranding events where sea turtles and marine mammals are 
identified and handles.
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Note: If dredge operations are likely to interact with more than one group 
of protected species, the observer must demonstrate that he/she has all of 
the respective skill sets.

4.   SKILL SETS

a)   Observers must be able to identify sea turtle species.

b)   Observers must be able to advise dredge operators on the appropriate 
maneuvering to avoid harassing or impacting sea turtles.

c)   Observers must be able to identify endangered whale species that may 
be encountered during project operations.

d)   Observers must be able to discern whale behaviors, such as milling, 
traveling, and feeding.

e)   Observers must be able to demonstrate knowledge of individually 
distinctive markings on humpback and right whales for identification 
purposes.

5.   NOAA AND NMFS APPROVAL

Marine mammal observers for this project shall be NOAA Fisheries approved 
observers and shall also have have written approval/certification from the 
National Marine Fisheries Service (NMFS).
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I.  Legal Requirements for operation of any vessel around North Atlantic 
Right Whales:

50 CFR Parts 217 and 222
222.32 Approaching North Atlantic Right Whales

(a) Prohibitions.  Except as provided under paragraph (c) of this section, 
it is unlawful for any person subject to the jurisdiction o the United 
States to commit, attempt to commit, to solicit another to commit, or cause 
to be committed any of the following acts:

(1) Approach (including by interception) within 500 yards (460m) of a right 
whale by vessel, aircraft, or any other means; 

(2) Fail to undertake required right whale avoidance measures specified 
under paragraph (b) of this section.

(b) Right Whale Avoidance Measures.  Except as provided under paragraph (c) 
of this section, the following avoidance measures must be taken if within 
500 yards (460m) of a right whale:

(1) If underway, a vessel must steer a course away from the right whale, 
and immediately leave the area at a slow safe speed;

(2) An aircraft must take a course away from the right whale and 
immediately leave the area at a constant air speed.

(c) Exceptions.  The following exceptions apply to this section, but any 
person who claims the applicability of an exception has the burden of 
proving that the exception is applicable:

(1) Paragraph (a) and (b) of this section do not apply if a right whale 
approach is authorized by NMFS through a permit issued under subpart C 
(Endangered Fish or Wildlife Permits) of this part or through a similar 
authorization.

(2) Paragraph (a) and (b) of this section do not apply where compliance 
would create an imminent and serious threat to a person, vessel, or aircraft

(3) Paragraph (a) and (b) of this section do not apply when approaching to 
investigate a right whale entanglement or injury, or to assist in the 
disentanglement or rescue of a right whale.

(4) Paragraphs (a) and (b) of this section do not apply to an aircraft 
unless the aircraft is conducting whale watch activities or is being 
operated for that purpose.

(5) Paragraph (b) of this section does not apply to the extent that a 
vessel is restricted in her ability to maneuver, and because of the 
restriction, cannot comply with paragraph (b) of this section.

II.  Requirements on operation around any large whale or sea turtle for 
purposes of ocean disposal at the Massachusetts Bay Disposal Site:

(a) Operational restrictions.

(1) Disposal operators must not approach within 500 yards (460m) of any 
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large whale or 100 yards of any sea turtle with a vessel;

(2) Disposal operators must follow the avoidance measures described below:

(b) Avoidance Measures.  Except as provided under paragraph (c)  of this 
section, the following avoidance measure must be taken if within 500 yards 
(460m) of any large whale or 100 yards of any sea turtle:

(1) If underway, a vessel must steer a course away from the whale or sea 
turtle, and immediately leave the area at a slow safe speed;

(c) Exceptions.  The following exceptions apply to this section, but any 
person who claims the applicability of an exception has the burden of 
proving that the exception is applicable:

(1) These requirements do no apply where compliance would create an 
imminent and serious threat to a person or vessel.

(2) These requirements do not apply when approaching to investigate a right 
whale entanglement or injury, or to assist in the disentanglement or rescue 
of a right whale, provided that permission is received from NMFS or a NMFS 
designee prior to the approach.

(3) Paragraph (b) of this section does not apply to the extent that a 
vessel is restricted in her ability to maneuver (as defined in 72 COLREGS, 
33 CFR) , and because of the restriction, cannot comply with paragraph (b) 
of this section.

III.  Requirements for release of dredged material at the Massachusetts Bay 
Disposal Site:

If threatened or endangered species of any kind (including whales and sea 
turtles) are sighted with 500 yards from the disposal point, operators must 
wait for the animals to leave the area or must use an alternative disposal 
point specified by the Corps of Engineers (NAE) within the boundary of the 
designated disposal site.  If threatened or endangered species of any kind 
are sighted between 500 and 1500 yards from the disposal point, the 
observer shall note animals behavior, relative position, and direction and 
speed of movement to determine if release of dredged material is likely to 
harass or endanger the animals.  For example, whale actively feeding at or 
near the disposal point are more likely than resting whales to interact 
with released sediments.  If the observer judges that disposal is likely to 
harass or endanger the animals, the observer shall inform the vessel 
caption.  Disposal shall be delayed until the animals change their behavior 
or move away such that the observer judges that no danger to the animals 
will result from disposal.  In the event that behavior and direction of 
movement is unpredictable, operators should use the alternative approved 
disposal point.  In the presence of right whales, the most protective 
operational measure is advised.

IV.  Other Responsibilities of Vessel Operator/Onboard Observer (as 
appropriate):

(a) The observer is responsible for contacting NMFS early warning network 
for the most recent information on whale movements and locations prior to 
departure for the disposal site to check for the presence of whales.

(b) The observer shall report all whale sightings, noting location, to the 
early warning network at the end of the day.  The observer shall call pager 

SECTION 01355  Page 18
Amendment No. 0001   07/14/03



DACW33-03-B-0006

number 978-585-8473 if a Right Whale is spotted.  The World Wide Web site 
is http://whale.wheelock.edu/whalenet-stuff/rw_intro.html.

        -- End of Section --
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SECTION 02325

DREDGING

PART 1   GENERAL

1.1   REFERENCES

The publications listed below form a part of this specification to the 
extent referenced.  The publications are referred to in the text by the 
basic designation only.

CORPS OF ENGINEERS (COE)

COE EM-385-1-1 (1996) Safety and Health Requirements 
Manual

1.2   RELATED WORK SPECIFIED ELSEWHERE

1.2.1   Environmental Protection Requirements

Provide and maintain during the life of the contract, environmental 
protective measures.  Also, provide environmental protective measures 
required to correct conditions, such as oil spills or debris, that occur 
during the dredging operations.  Comply with Federal, State, and local 
regulations pertaining to water, air, and noise pollution.  See Section 
01355 ENVIRONMENTAL PROTECTION.

Additional requirements relative to protection of finfish and marine 
mammals, are specified in Sections 01355 ENVIRONMENTAL PROTECTION and 02328 
UNDERWATER DRILLING AND BLASTING.

1.2.2   Underwater Diving Operations

In the event that underwater diving operations become necessary due to the 
work of this contract, such operations shall be conducted in accordance 
with CORPS OF ENGINEERS (COE) COE EM-385-1-1 Section 30.

1.3   DEFINITIONS

1.3.1   Maintenance Material

Maintenance material is defined as the shoals and silty sediments that have 
accumulated within the Federal Channel, anchorage areas, and the Navy Dry 
Dock approach channel since completion of the last improvement or 
maintenance dredging.  Maintenance material also includes accumulated silty 
sediment material that sloughs off side slopes.

1.3.2   Rock Material

Rock material is defined as material requiring drilling and blasting or the 
use of special equipment for economical removal, and includes boulders or 
rock fragments too large to be removed in one piece by the dredge.  Rock 
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material shall be removed as specified in Section 02328 UNDERWATER DRILLING 
AND BLASTING.  Blasting shall be performed only by experienced persons.  
Conduct operations in strict accordance with applicable regulations.

1.4   SUBMITTALS

Government approval is required for submittals with a "G" designation; 
submittals not having a "G" designation are for information only.  When 
used, a designation following the "G" designation identifies the office 
that will review the submittal for the Government.  The following shall be 
submitted in accordance with Section 01330 SUBMITTAL PROCEDURES:

SD-01 Preconstruction Submittals

Work Plan; G, RE.

The Contractor shall submit a work plan for accomplishing the dredging work 
of this contract.  The following items shall be considered, at a minimum, 
for inclusion in the work plan:

a.  Anticipated plant and equipment.

b.  Proposed means and methods for removal of rock ledge and boulders.

c.  Proposed method of demolition and removal of the sunken flat deck 
barge.  Include the proposed procedures for breaking-up the barge, 
removing all of the resulting debris, and verifying that the barge has 
been completely removed.

d.  Expected coordination requirements.

e.  Survey requirements.

f.  Proposed means and methods for minimizing turbidity during dredging 
operations.

g.  Proposed measures for avoiding damage to adjacent structures and 
banks of the Harbor.

h.  Proposed measures to avoid overdredging.

Enclosed, Clamshell Bucket Performance Data; G, C.

Submit Enclosed Clamshell Bucket Performance Data to the Contracting 
Officer of approval before commencement of work.

Debris Management Plan.

A debris management plan shall be developed as specified in this section 
and submitted to the Contracting Officer for review.

Inspection of Disposal.

Submit names of inspectors certified by the Corps of Engineers to be used 
for monitoring disposal activities for the Government.

Scow Cards.

Submit scow cards for each scow to be used for contract work.  Scow cards 
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shall have information specified in paragraph "Scows."

SD-05 Design Data

Equipment and Performance Data.

The Contractor shall furnish proof of electronic positioning equipment 
calibration to the Contracting Officer.

Daily/Monthly Report of Operations

The Contractor shall prepare and submit two (2) copies of the Daily Report 
of Operations, using ENG Form No. 4267, for each dredge.  This report shall 
be submitted on a daily basis.  A copy of this form is appended to the end 
of this Section.  In addition to the daily report, the Contractor shall 
prepare a Monthly Report of Operations for each month or partial month's 
work on ENG Form No. 4267.  The monthly report shall be submitted to the 
Contracting Officer on or before the 7th of each month, consolidating the 
previous month's work.  Upon completion of the project, the Contractor 
shall submit a consolidated project report, combining the monthly reports.

Additionally, one copy of the reports shall be maintained by the Contractor 
on each dredge for the Contracting Officer's inspection purpose.  Further 
instructions on the preparation of the reports will be furnished at the 
Preconstruction Conference.

1.5   NOTIFICATIONS

1.5.1   Notice of Misplaced Material

The Contractor shall notify the Contracting Officer and the U.S. Coast 
Guard Marine Safety Office of any misplaced material.

1.5.2   Notice of Need for Dredging Survey

The Contractor shall give advance notice to the Contracting Officer of the 
need for a after-dredging survey for final acceptance for each acceptance 
section.  See Section 01723FIELD ENGINEERING FOR DREDGING, Article 
GOVERNMENT SURVEYS.

1.5.3   Relocation of Navigation Aids

The Contractor shall not remove, change the location of, obstruct, 
willfully damage, make fast to, or interfere with any aid to navigation.  
The Contractor shall notify the Coast Guard District Commander, in writing, 
with a copy to the Contracting Officer, 30 days in advance of the time he 
plans to dredge adjacent to any aids which require relocation to facilitate 
the dredging operation.  A copy of the notification shall be provided to 
the Contraction Officer.

1.6   MATERIAL TO BE REMOVED

1.6.1   Character of Materials to be Removed

Samples have been taken by the Government to determine the character of 
materials to be removed.  Although the results of such explorations are 
representative of subsurface conditions at their respective locations, 
local minor variations in the subsurface materials are to be expected and, 
if encountered, will not be considered materially different within the 
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purview of the contract.  Grain size analysis of the samples and maps of 
the locations where the samples were taken in the areas to be dredged are 
included in Appeddix A, attached at the end of this section.  The 
Contractor is expected to examine the site of the work and decide the 
character of the material for himself.

1.6.1.1   Grain Size Analysis 

Physical grain size analysis showed that the material from the 35-foot and 
40-foot MLW Main Ship Channel and the Navy Dry Dock are composed of silty 
black mud.  The material from the President Roads anchorage area is 
composed of dark clay/silt material with fine sand while grain size 
analysis of the material from the 40-foot MLW Broad Sound (North) Channel 
indicates that the material is predominately sand, gravel, and cobbles.

1.7   WORK AREA

1.7.1   Access

The Contractor shall be responsible for providing and maintaining access 
necessary for his equipment and plant to and from the work site, mooring 
areas, and the disposal areas.  The Contractor shall ascertain the 
environmental conditions which can affect the access such as climate, 
winds, currents, waves, depths, shoaling, and scouring tendencies.

1.7.2   Protection of Existing Waterways

The Contractor shall conduct his operations in such a manner that material 
or other debris are not pushed outside of dredging limits or otherwise 
deposited in existing side channels, basins, docking areas, or other areas 
being utilized by vessels.  The Contractor will be required to change his 
method of operations as may be required to comply with the above 
requirements.  Should any bottom material or other debris be pushed into 
areas described above, as a result of the Contractor's operations, the 
material must be promptly removed.

1.7.3   Adjacent Property and Structures

The Contractor shall conduct the dredging operation such that it does not 
undermine, weaken or otherwise impair existing structures located in or 
near the areas to be dredged.  The Contractor shall investigate the 
existing structures at the site and plan the dredging work accordingly.

Damage to private or public property or structures resulting from the 
disposal or dredging operations shall be repaired promptly by the 
Contractor at his expense.  Damage to structures resulting from the 
Contractor's negligence will result in suspension of dredging and require 
prompt repair at the Contractor's expense as a prerequisite to the 
resumption of dredging.

1.7.4   Artificial Obstructions

The Contractor may encounter bottom debris such as, but not limited to, 
pieces of broken cable, rope, miscellaneous metal, and broken and derelict 
moorings.  The location of the sunken barge to be removed is indicated on 
the drawings.  Special or additional plant may be required for the 
economical removal of the barge.  The Government has no knowledge of other 
existing wrecks, wreckage, or other artificial obstructions of such size or 
character as to require the use of explosives or special means for its 
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removal.  During dredging operations, the Contractor shall remove all 
debris encountered.  Floating debris removed from the dredging area shall 
be separated and stockpiled for upland disposal.  Disposal in accordance 
with local, Federal, and State laws and regulations shall be the 
responsibility of the Contractor.  In case the actual conditions differ 
from those stated or shown, or both, an adjustment in contract price or 
time of completion, or both, will be made in accordance with "FAR 52.236-2, 
Differing Site Conditions."

1.7.5   Existing Utilities

1.7.5.1   Private Utilities and Public Agencies

The following tabulation of utility owners and public agencies is provided 
for the convenience of the Contractor:

LIST NOT CONFIRMED

a.  Nstar - Greg Sullivan Director, Transmission Engineering
               NSTAR Electric
               One NSTAR Way
               Westwood, MA 02090-9230 (781) 441-8515 and (781) 
441-8559 (fax) or Beverly Schultz 781-441-3809.

b.  NYNEX: - Everette Bryan (617) 381-6423.

c.  Keyspan - Walter Fromme 617-723-5512 x 4421.

d.  MWRA - Robert Casey (E&CD Dept/Tech Support) Chelsea Facility 2 
Griffin Way Chelsea MA 02150 (617) 305-5715 and (617) 371-1606 (fax).

e.  Verizon - Mr. Frank Furber (185 Franklin St., Boston) (617) 
743-4329  (617) 330-1688 (fax).

1.7.5.2   Protection of Utility Lines

Existing utility lines that are shown on the drawings or the locations of 
which are made known to the Contractor prior to dredging, and that are to 
be retained, shall be protected from damage during dredging, and if 
damaged, shall be satisfactorily repaired by the Contractor at no 
additional cost to the Government.  Prior to commencement of dredging, the 
Contractor shall coordinate with the Contracting Officer and the applicable 
utility company to mark the exact locations of existing utilities, and 
establish in detail the proposed method of protecting the existing 
utilities.  "No Spud" areas are marked on the contract drawings for 
protection of known utilities.  In the event that the Contractor damages 
any existing utility lines that are not shown on the drawings or the 
locations of which are not known to the Contractor, report thereof shall be 
made immediately to the Contracting Officer.  If the Contracting Officer 
determines that repairs shall be made by the Contractor, such repairs will 
be ordered under the Contract Clause entitled "DIFFERING SITE CONDITIONS."

1.8   QUANTITY OF MATERIAL

The total estimated amount of material to be removed from within the 
specified limits, including side slopes and allowable overdepths is shown 
on the Bidding schedule.  The estimated quantity for bidding purposes and 
for application of the "FAR 52.212-11, Variation in Estimated Quantity" 
shall be the total quantity, including overdepth.  The quantities listed 

SECTION 02325  Page 7
Amendment No. 0001   07/14/03



DACW33-03-B-0006

are estimates only.

1.9   OVERDEPTH AND SIDE SLOPES

1.9.1   Allowable Overdepth

To cover unavoidable inaccuracies of dredging processes, material removed 
to the overdepth shown on the drawings and within the dredging limits will 
be measured and paid for at full contract price.

1.9.2   Side Slopes

Material dredged to provide for final indicated side slopes will be 
measured and paid for at the applicable unit price.  The material may be 
dredged from the original position or by dredging the space below the pay 
slope plane at the bottom of the slope for upslope material capable of 
falling into the cut.  Payment will not be made for material in excess of 
the amount originally lying above the pay slope plane.  The limiting amount 
of side-slope overdepth will be measured vertically.

Dredging on side slopes shall follow, as closely as practicable, the lines 
indicated on the drawings.  An allowance will be made for dredging beyond 
the lines indicated or specified for side slopes.  The allowance will be 
determined by projecting a line upwards, paralleling the project design 
side slopes, from the intersection of the overdepth dredging limit (at a 
point located vertically below the limit of dredging at the top of slope).  
The amount of material excavated from side slopes will be determined by 
either cross-sections or computer, or both.

1.9.3   Excessive Dredging

Material taken  from beyond the limits as extended in the Article 
"OVERDEPTH AND SIDE SLOPES" above will be deducted from the total amount 
dredged as excessive overdepth dredging, or excessive side-slope dredging 
for which payment will not be made.

1.10   INSPECTION

Inspect the work, keep records of work performed, and ensure that gages, 
targets, ranges, and other markers are in place and usable for the intended 
purpose.  See Section 01451 CONTRACTOR QUALITY CONTROL.

1.10.1   Method of Communication

Provide a system of communication between the dredge crew, towboats, the 
fish and mammal Observer, the disposal inspector, and the Contracting 
Officer.  Portable two-way marine radios are acceptable.

1.10.2   Transportation

The Contractor shall furnish, at the request of the Government 
Representative or fish and mammal observer, the use of such boats, boatmen, 
laborers, and material forming a part of the ordinary and usual equipment 
and crew of the equipment or marine plant as may be reasonably necessary in 
inspecting and monitoring the work.  The Contractor shall furnish, on the 
request of the Government Representative observer, suitable transportation 
from all points on shore designated by the Contracting Officer to and from 
the various pieces of plant, and the work site.
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1.11   INSPECTION OF DISPOSAL

The Contractor shall be and provide qualified disposal inspection services 
at no additional cost to the Government.  The Contractor shall notify the 
Contracting Officer of the names of the Corps of Engineers Certified 
inspectors to be used prior to commencement of work.  Every discharge of 
dredge material must be officially witnessed and properly documented by an 
onboard inspector who has been trained by, and who holds a current 
certification from the New England District, Army Corps of Engineers.  
Failure to adhere to this requirement will be considered a serious 
violation of this contract and cause for an immediate stop-work order by 
the Contracting Officer and which could precipitate substantial penalties 
including but not necessarily limited to fines, withholding of funds and 
non-payment due to misplaced materials.

PART 2   PRODUCTS (Not Used)

PART 3   EXECUTION

3.1   DREDGING PLANT AND ASSOCIATED EQUIPMENT

3.1.1   Dredging Plant

All dredging under this contract shall be performed using a mechanical type 
dredge.  Hydraulic dredging will not be permitted.  To reduce the effects 
of turbidity on water quality, an enclosed clamshell bucket shall be used 
when dredging in silty areas.  A conventional open bucket may be used for 
dredging in sandy areas.  The maintenance material in the area indicated on 
the drawings as "Broad Sound North Channel" is considered sandy and may be 
dredged using a conventional bucket.  Blasted rock bedrock and boulders may 
also be excavated using a conventional bucket.  Maintenance material in all 
other reaches of the Federal channel and harbor is considered silty and 
shall be dredged using an enclosed clamshell bucket.  Overflow of water 
from scows while being filled will not be permitted for any part of 
dredging operations.

3.1.2   Enclosed Clamshell Bucket

Dredging of silty maintenance material, in the areas indicated on the 
drawings, shall be performed using an enclosed clamshell bucket.  The 
dredge bucket shall be designed to completely enclose the dredged sediment 
and water captured.  The bucket shall not have teeth.  This is to prevent 
the bucket from digging into the harder native material.  The bucket shall 
be equipped with escape valves which shut when the bucket is withdrawn from 
the water column.  Submit Enclosed, Clamshell Bucket Performance Data to 
the Contracting Officer for approval before commencement of work.

3.1.2.1   Enclosed Clamshell Bucket Control

The Contractor shall demonstrate that the dredge operator has sufficient 
control over bucket depth in the water and bucket closure so that silty 
sediment re-suspension from bucket contact with the bottom and due to 
bucket over-filling can be minimized.

3.1.2.2   Equivalent Alternative Dredging Technology

Alternatives to the enclosed clamshell bucket technology for the removal of 
silt maintenance materials will not be considered under this contract.
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3.1.3   Tow Boats

All tow boats used for towing to disposal areas shall be equipped with DGPS 
navigational equipment, radar, corrected compass, marine radio, and depth 
sounding equipment which is to be maintained in operating condition during 
each tow.  The tow boats utilized by the Contractor for this purpose shall 
be of a size adequate for towing in heavy seas and shall have necessary 
reserve power for maneuvering with scows in rough seas and under emergency 
conditions as well as for control of scows at the disposal point.

3.1.4   Scows Cards

a.  Water and dredged materials shall not be permitted to overflow or spill 
out of scows when being filled.  Failure to repair leaks or change the 
method of operation which is resulting in overflow or spillage will result 
in suspension of dredging operations and require prompt repair or change of 
operation to prevent overflow or spillage as a prerequisite to the 
resumption of dredging.

b.  The Contractor shall provide and maintain markings on all scows clearly 
indicating the draft of the scow and shall provide scow cards for each scow 
used on the contract work.  The scow cards shall show dimensions and 
volumes of individual pockets of scows and total volumes for varying depths 
below coaming or top of pockets.  This is to enable Government personnel to 
make a determination of scow volume and corresponding drafts under partial 
and full load conditions.  These measurements are to be made at the time of 
initial use of each scow.  This information will then be furnished to 
disposal inspectors to enable them to estimate scow volume from draft of 
scows for each scow being towed to the disposal area.  The scow volume 
estimates are for use in connection with disposal area monitoring studies 
and are not intended to be used in determining quantities dredged.  At the 
beginning of the work and as additional scows arrive on the project, 
sufficient time shall be allowed by the Contractor and assistance of 
Contractor personnel shall be made available by the Contractor for the 
purpose of obtaining the measurements of each scow under various partial 
and full load conditions.  During the entire period of contract work, the 
Contractor shall provide and maintain sufficient spot or floodlights to 
permit the reading of the draft on the sides of scows at bow and stern from 
the tow boat at night and when visibility is impaired.  The draft readings 
and each pocket/compartment measurement will be required for each scow 
towed to the disposal area and will be made by the disposal inspector.  
Measurements are to be taken and recorded prior to departure from the 
dredge site and upon arrival at the immediate disposal location.  The 
Contractor shall ensure that adequate time is allowed by the tow boat 
captain for these readings to be obtained.

c.  Due to the fine nature of the dredged material, the Contractor shall 
achieve proper closure and watertightness of pocket doors to eliminate 
seepage or leakage of material.  The use of plastic material to cover 
cracks in scow pockets will not be allowed.

3.1.5   Lights

Each night, between sunset and sunrise and during periods of restricted 
visibility, provide lights for floating plants, ranges, and markers.  Also, 
provide lights for buoys that could endanger or obstruct navigation.  When 
night work is in progress, maintain lights from sunset to sunrise for the 
observation of dredging operations.  Lighting shall conform to United 
States Coast Guard requirements for visibility and color.

SECTION 02325  Page 10
Amendment No. 0001   07/14/03



DACW33-03-B-0006

3.2   CONDUCT OF DREDGING WORK

3.2.1   Order of Work

a.  In order to avoid potential impact on winter flounder spawning, the 
Contractor shall sequence the work so that dredging West of Spectacle 
Island is not conducted during the 1 February to 15 June timeframe.

b.  The Contractor shall start and complete the work in the order of 
precedence as approved by the Contracting Officer.  The Government reserves 
the right to change the order of work at any time.  The Contractor shall 
fully coordinate all work with the Harbormaster.

c.  The Contractor shall prepare and submit to the Contracting Officer for 
review and approval a progress schedule in accordance with Section 01110, 
Paragraph "Work Sequence."

3.2.2   Method of Dredging

a.  All dredging under this contract shall be performed using a mechanical 
type of dredge and scows.

b.  Contract depth shall be achieved by mechanically dredging the bottom 
using a clamshell bucket.  Dragging the bottom to remove lack of contract 
depth, using a steel beam or similar equipment, will not be permitted.

c.  Requirements for the excavation of rock and boulders by drilling and 
blasting are specified in Section 02328 UNDERWATER DRILLING AND BLASTING.

d.  Requirements for the removal of the sunken steel barge are specified 
below in Article "Removal of Sunken Barge."

3.2.3   Method of Disposal

a.  Disposal of the dredged material will be at the Massachusetts Bay 
Disposal Site, the center of which is located at 42 25.106 north latitude 
and 70 34.969 west longitude.  Every discharge of dredged material shall be 
witnessed by an inspector who has been trained and certified by the New 
England District, Corps of Engineers to insure that disposal occurs at the 
designated site.

b.  Provide for safe transportation and disposal of dredged materials. 
Transport and dispose of dredged material at the Massachusetts Bay Disposal 
Site (MBDS) and dispose at a taut wire buoy.  The maximum distance to which 
material will have to be transported to the disposal site will not exceed 
20 nautical miles.

c.  Deposit dredged material by self-dumping scow or barge.  Do not remove 
loaded or partially loaded scows or barges from the dredge area until the 
load has been measured by the Contracting Officer.  Notify the Contracting 
Officer when scows or barges are returned to the dredge area.

d.  Buoy positions will be documented and monitored by Government 
inspectors during the course of work.  The Contractor will be required to 
use care in making his turn into the travel lane to avoid lobster 
buoys/fishing gear.  The disposal points will be marked by one or more 
buoys.  Coordinates of the buoys locations will be specified at the time a 
disposal inspector is approved by the Contracting Officer.  All disposal 
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shall be done at the buoys with the scow at a complete halt.  This 
requirement must be followed except when weather or sea state create unsafe 
conditions, in which case disposal within 100 feet of the buoy with the 
scow moving only fast enough to maintain safe control (generally less than 
one knot) will be permitted.  Disposal shall not be attempted if the above 
conditions cannot be met.  Anticipated weather conditions shall be 
determined prior to departing for the disposal site.

e.  Provide whale observers on board the scows transiting to the MBDS from 
February to May 31 to avoid potential ship strikes.

3.2.4   Removal of Sunken Barge

The barge is located on the edge of the Broad Sound North Channel, as 
indicated on the drawing.  The vessel is a steel hull, flat deck barge in 
two pieces.  The larger piece is about 100-120 feet long and 40-50 feet 
wide.  The smaller piece is about 10-20 feet long and 40-50 feet wide.  
There is marine growth on the barge, indicative that the barge has been 
sunk for some time.  There is no cargo aboard the barge.  The contractor 
shall propose a plan for demolition and removal of the sunken barge and 
include the plan in the work plan submittal for the approval of the 
Contracting Officer.  Include in the proposed the procedures for verifying 
the location of the barge, breaking-up the barge, removing all of the 
resulting debris, and verifying that the barge has been completely removed. 
 Demolition methods may include underwater cutting, breaking, controlled 
blasting and other methods approved by the Contracting Officer.  Underwater 
blasting shall be performed in accordance with Section 02328 UNDERWATER 
DRILLING AND BLASTING, with peak particle velocities no greater than 1.0 
inch per second.  Steel parts comprising the barge shall be disposed at a 
upland disposal site furnished by the Contractor.

3.2.5   Alternative Disposal Sites

Bids received shall be based on utilizing only the above described areas.  
Alternate areas will not be considered until after the award of the 
contract.  If, after the award of the contract, a disposal area other than 
that stipulated in these specifications is proposed, its acceptance will be 
subject to the approval of the Contracting Officer after an adjustment of 
the contract price if found necessary by the Contracting Officer to protect 
the Government interest.  The Contractor shall obtain the written consent 
of the owners of the substitute grounds and furnish evidence thereof to the 
Contracting Officer.  All expenses incurred in connection with providing 
and making available such disposal areas shall be borne by the Contractor, 
and all materials deposited thereon, and all operations in connection 
therewith, shall be at the Contractors risk.  Comply with rules and 
regulations of local port and harbor governing authorities.

3.2.6   Misplaced Material Disposal

Material that is deposited elsewhere than in locations designated or 
approved by the Contracting Officer will not be paid for and the Contractor 
shall be required to remove such misplaced material and deposit it where 
directed at his expense.

3.2.7   Interference with Navigation

Minimize interference with the use of channels and passages.  The 
Contracting Officer will direct the shifting or moving of dredges or the 
interruption of dredging operations to accommodate the movement of vessels 

SECTION 02325  Page 12
Amendment No. 0001   07/14/03



DACW33-03-B-0006

and floating equipment, if necessary.  The Contractor shall comply with all 
requests from the Contracting Officer to move or interrupt dredging 
operations for a reasonable time period at no additional cost to the 
Government.

3.2.8   Ranges, Gages, and Lines

Furnish, set, and maintain ranges, buoys, and markers needed to define the 
work and to facilitate inspection.  Establish and maintain gages in 
locations observable from each part of the work so that the depth may be 
determined.  Suspend dredging when the gages or ranges cannot be seen or 
followed.  The Contracting Officer will furnish, upon request by the 
Contractor, survey lines, points, and elevations necessary for the setting 
of ranges, gages, and buoys.

3.2.9   Debris Management

Debris removed from the bottom during dredging operations, which is not 
suitable for disposal at the Massachusetts Bay Disposal Site (MBDS), shall 
be collected and removed from the site.  Unsuitable materials include large 
items such as timbers, pilings, sections of piers, and metallic debris.  A 
debris management plan shall be developed, reviewed by the Contracting 
Officer and followed by the Contractor.  Each day during dredging 
operations, the Contractor shall use a boat to collect and remove floating 
debris resulting from project activities.  Floating debris shall also be 
removed from within scows or barges.  Containers for temporary storage of 
the collected debris shall be maintained on the dredge or support barge. In 
the event debris material prevents the dredge bucket from closing properly, 
then the bucket shall be held close to the bottom to allow the dredged 
material and debris to fallout before lifting the bucket through the water 
column to reduce turbidity impacts.

3.3   SHOALING

If, before the contract is completed, shoaling occurs in any section 
previously accepted, including shoaling in the finished channel because of 
the natural lowering of the side slopes, redredging at contract price, 
within the limits of available funds may be done if agreeable to both the 
Contractor and the Contracting Officer.

3.4   FINAL CLEANUP

Final cleanup shall include the removal of all the Contractor's plant and 
equipment.  Plant, equipment, and materials to be disposed of shall only be 
disposed in a manner and at locations approved by the Contracting Officer.  
Unless otherwise approved by the Contracting Officer, the Contractor will 
not be permitted to abandon any equipment in the disposal area or other 
areas adjacent to the worksite.

Failure to promptly remove all plant, equipment, and materials upon 
completion of the dredging will be considered a delay in the completion of 
the final cleanup and demobilization work.  In such case, the Government 
will exercise its right to remove any plant, equipment, and materials at 
the Contractor's expense.

       -- End of Section --
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